DELTA SHIPYARDS

WEEKLY PROJECT SUMMARY

Activities Conducted from November 3 through November 9, 2012

e Contacted ERT and Weston personnel in Houston Office to discuss removal/stabilization options
for site waste
e Updated photolog in Response Manager website.

Issues Encountered:

e No issues this week

Action Items for Week Ending November 16, 2012

e Finalize Treatability study requirements
e Begin procurement of laboratory to conduct Treatability tests.
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